EasyShop: Admin App, 7-Day Plan

Team: 3 engineers, one GitHub repo. **A**, **B**, **C** are placeholders. Replace them with real names before sending.
Duration: 7 days for the Admin app. The Client app gets its own 7-day plan afterwards.
Why `core` is built this week: both apps share it, so finishing it now makes the Client week faster.

> Time estimates assume about **6 focused hours per day**. They are estimates, so if a task runs over by more than half a day, tell the team the same day.

1. What we are building (Admin app)

- **Auth:** register (3 steps: personal, business, security), login, OTP (6 digits, valid 10 minutes, resend), session restore, logout
- **Home dashboard**, **profile** view and edit
- **Categories:** list, add, edit, delete
- **Products:** list, details, add, edit, delete (image upload, visible toggle)
- **Orders:** list and details (customer, delivery address with "View on Map", payment). Order status is **read-only**, because the Postman collection has no status endpoint.

Flow required by the brief: **Register, Login, OTP Verification, Token, Home.**

2. Who owns what

Person	Owns
A	`core` network, errors, storage, DI. Admin shell (router, injection, session guard). Auth. Profile.
B	`core` theme and shared widgets. Categories. Home dashboard. UI polish.
C	Repo setup, Android flavors, CI. `core/location` (maps). Products. Orders. Release build.

Why this split: auth depends most on networking, so A builds both. B's shared widgets are used by everyone, so they come first. Products is the heaviest feature (4 screens plus image upload), so C starts it as soon as setup is done. The dashboard only reads data from other features, so B builds it on day 5.

3. Day-by-day overview

Day	A	B	C
1	Postman (auth + profile), start Dio consumer	Postman (categories), `design-tokens.md`, theme	Repo, branches, `.env.example`, flavors, entry points, folder skeleton, Postman (products + orders)
2	Interceptor, errors, secure storage, DI, config. **Merge `core` network**	State widgets, button, text field, OTP input, validators, categories domain layer	Maps package decision, location permission, map picker (start)
3	Auth domain + data, login screen	Categories data layer + list screen	Map picker (finish), CI, products domain + data
4	OTP screen, admin shell, session restore, route guard, logout	Categories add/edit, delete with confirm dialog	Products list screen, orders domain + data
5	Register (3 steps)	Home dashboard	Product details, product add/edit form
6	Profile view/edit, full-flow integration	Loading, empty and error states and responsive pass on all screens	Product delete, orders list + details with map
7	Auth tests, README	Categories + validator tests, UI polish, help C	Products + orders tests, admin APK, final merge to `main`

4. Task tables per person

How to read the columns

- **Est.** is the estimated focused time.
- **Blocked by** means the task cannot be finished (or sometimes started) until that task or decision is done. IDs refer to tasks in these tables.
- **Unblocks** lists who is waiting on it.
- While a blocker is unfinished, build against a **mock repository** and swap in the real implementation later.

A: core network, Admin shell, Auth, Profile

Branches: `feature/core-network`, `feature/admin-auth`, `feature/admin-profile`

ID	Task	Day	Est.	Blocked by	Unblocks
A1	Postman: admin register, login, OTP verify/resend, profile. Document token field name, error format, response shapes and OTP behavior in `endpoints.md`	1	2.5h	API key and base URL from the mentor (local only)	A3, A4, A6, everyone's real data layers
A2	`api_consumer.dart` and `dio_consumer.dart`: base URL and `x-api-key` from config, timeouts	1	3h	Nothing (use a local `.env` until C1 is merged)	A3, A5, all data sources
A3	Token interceptor and central status-code handling	2	1.5h	A1 (token field), A2	A6, B7, C8, C9
A4	`exceptions.dart`, `failure.dart`, `error_model.dart`, friendly error messages (timeout, no internet, server error)	2	1.5h	A1 (error format), A2	A6, B7, C8, C9
A5	`secure_storage_helper.dart`, `cache_helper.dart`, `network_info.dart`, `core_injection.dart`, config loading. **Open PR and merge `feature/core-network` into `develop`**	2	2.5h	A2, C2 (skeleton)	A6, B7, C8, C9
A6	Auth domain + data: entities, repository contract, use cases, models, remote data source, repository impl	3	3.5h	A1, A3, A4, A5	A7, A8, A9
A7	Login screen + Cubit (validation, no double submit)	3	2.5h	A6 (or mock), B5 (button, text field)	A8
A8	OTP screen + Cubit: 6-digit input, 10-minute countdown, resend, save token on success	4	3h	A6, B5 (OTP input)	A9
A9	Admin shell: `admin_app.dart`, `admin_router.dart`, route names, `admin_injection.dart`, session restore on start, route guard, logout	4	3h	A5, A8, B3 (theme)	B10 (bottom navigation), A11
A10	Register, 3 steps: validation, file uploads (commercial register, tax card, picture) with `FormData`, store location	5	5h	A6, B5, C6 (map picker), file/image picker package decision	A12
A11	Profile view and edit (`PUT` with form-data)	6	3.5h	A9, C6, PUT form-data test (see section 6)	A12
A12	Full-flow integration: Register, Login, OTP, Home, Profile, Logout. Fix bugs	6	2.5h	A10, A11	A14
A13	Tests: auth use cases, repository, Cubits (login, OTP), validators	7	3.5h	A6-A8	
A14	README: idea, how to run both flavors, architecture, main packages, known incomplete features	7	2h	C2 (run commands), final package list	

A total: about 40h

B: core UI, Categories, Home dashboard

Branches: `feature/core-ui`, `feature/admin-categories`, `feature/admin-home`

ID	Task	Day	Est.	Blocked by	Unblocks
B1	Postman: admin categories endpoints. Document shapes in `endpoints.md`	1	1h	API key and base URL	B6, B7
B2	Finish `design-tokens.md` and the Admin Figma exports (already in progress)	1	2h	Figma export	B3
B3	Theme in `core/theme`: colors, text styles, spacing and radius constants	1	2h	B2	B4, B5, A9
B4	`AppLoading`, `AppEmpty`, `AppError(onRetry)` in `core/widgets`	1-2	1.5h	B3	B7, C10, B11
B5	Primary button (loading state, disabled while loading), text field, OTP input, validators	2	3.5h	B3	A7, A8, A10, B8, C12
B6	Categories **domain layer** (entity, contract, use cases). **Publish early**	2	1h	B1	B7, C12 (category dropdown), B10
B7	Categories data layer + list screen (loading, empty, error states)	3	5h	A3, A4, A5 merged, B1, B4, B6	B8, B9, B10
B8	Categories add and edit forms	4	3h	B7, B5	
B9	Delete category with a **reusable confirm dialog** in `core/widgets`, list refresh	4	1.5h	B7	C13 (delete product)
B10	Home dashboard: greeting, 4 stat cards, quick actions, recent orders, products overview	5	6h	B7, C8 (products use case), C9 (orders use case), A9 (bottom navigation)	B11
B11	Loading, empty, error-with-retry and responsive pass on **all** admin screens	6	4h	All screens exist (A10, A11, C12, C14)	
B12	UI polish against Figma	6-7	2h	B11	
B13	Tests: categories use cases, repository, Cubit, validators	7	3.5h	B5-B7	
B14	Help C with product and order tests, review open PRs	7	3h	C15 started	

B total: about 39h. B has a little spare time on days 1 and 6 for PR reviews.

C: Setup, Maps, Products, Orders

Branches: `feature/setup`, `feature/core-location`, `feature/admin-products`, `feature/admin-orders`

ID	Task	Day	Est.	Blocked by	Unblocks
C1	GitHub repo, `main` and `develop`, `.gitignore`, `.env.example`, add teammates	1	1.5h	Nothing (already in progress)	C2, C7, A2 (shared config)
C2	Android flavors `client` and `admin`, entry points `main_client.dart` and `main_admin.dart`, empty folder skeleton from `architecture.md`	1	3h	C1	**Everyone** (to run the app), A5, A14
C3	Postman: admin products and orders endpoints. Document shapes in `endpoints.md`	1	1.5h	API key and base URL	C8, C9
C4	Pick the maps package and get the Google Maps API key (kept out of git). **Decide with the team**	2	1h	Team agreement	C5, C6
C5	`core/location`: permission request and denied-permission state	2	2.5h	C2, C4	C6
C6	Map picker returning latitude and longitude, plus a view that shows a saved location	2-3	4h	C5	A10, A11, C14
C7	CI with GitHub Actions: `dart format`, `flutter analyze`, `flutter test`	3	1.5h	C1	All PRs (checks)
C8	Products domain + data: entities, contract, use cases, models, remote data source, repository impl	3	3h	C3, A3, A4, A5 merged	C10, C11, C12, B10
C9	Orders domain + data (same layers). **Publish early**	4	3h	C3, A3, A4, A5 merged	C14, B10
C10	Products list screen (all states)	4	2.5h	C8, B4	C11, C13
C11	Product details screen	5	2h	C10	
C12	Product add and edit form: image upload with `FormData`, category dropdown, visible switch	5	4h	C8, B5, B6, file/image picker package decision	C13
C13	Delete product with the shared confirm dialog	6	1h	C10, B9	
C14	Orders list and details: customer, delivery, "View on Map", payment, read-only status	6	4.5h	C9, C6	B11
C15	Tests: products and orders use cases, repositories, Cubits	7	4h	C8-C14	
C16	Build admin APK, final `flutter analyze` and `dart format`, merge `develop` into `main`	7	2h	Everything else	Delivery

C total: about 42h

5. Critical path and what to do if something slips

The shortest chain that everything depends on:

A1 (Postman, day 1) then A3/A4/A5 (core network merged, end of day 2) then every real data layer (A6, B7, C8, C9).

- If A1 slips, everyone keeps working on mock repositories. Nothing else stops.
- If the `core` merge slips past day 2, B and C continue on mocks. Make the swap to real repositories the first task on the day it merges.
- If C is behind on day 5, B takes product details (C11). If A is behind on day 5, B takes profile UI.
- Anyone blocked for more than 2 hours says so in the team chat right away. Do not wait for the next day.

6. Decisions and checks for day 1

#	Item	Who	Why it matters
1	**Dashboard numbers.** The design shows Total Products, Total Orders, Pending Orders and Categories, but there is no stats endpoint. Proposal: compute them from the categories, products and orders list endpoints.	B, with the team	Affects B10
2	**OTP behavior.** Verify takes only `email` and `otp_code`, so it most likely returns the token, and login probably sends the OTP email. This is an inference, so confirm in Postman.	A	Affects A6, A8
3	`PUT` **with form-data** (profile update, product update) might not work from Dio as-is. Test it and document the result.	A or C	Affects A11, C12
4	**File/image picker package** for documents, profile picture and product image. A new package needs team approval.	Team	Affects A10, A11, C12
5	**Maps package and API key.** The key stays out of git.	C, with the team	Affects C5, C6

6	**"Demo hint: enter 123456"** on the OTP design is a placeholder. Never ship a hardcoded OTP.	A	Affects A8
7	**Deadline and Dart/Flutter version** are still not set.	Team	All

7. Working rules for the week

- **Branches:** one feature, one branch, one small PR into `develop`, with at least one reviewer. Commit format: `feat: add products listing`, `fix: handle otp expiration`.
- `core` **files:** only the owner edits them. Anyone else asks the owner, or opens a tiny PR the owner reviews the same day.
- **Secrets:** base URL, `x-api-key`, tokens and the Google Maps key never go in git. Use the local `.env`.
- **Before every PR:** run `dart format .` and `flutter analyze`. Also check that the admin flavor builds, and that the client entry point still compiles, even if it is empty.
- **Architecture:** presentation talks to use cases through Cubits, never to Dio or data sources. Domain has no Flutter or Dio imports. Admin code never imports from `features/client`.
- **UI:** reuse the shared widgets from `core`. No hardcoded colors, strings or magic numbers.
- **Daily:** a 10-15 minute check-in. Each person says what is done, what is next and what is blocked.

8. Definition of done (Admin app)

- [ ] Register, Login, OTP, Home works end to end, with a saved session and logout
- [ ] Categories and products: list, add, edit, delete
- [ ] Orders list and details, with the delivery location shown on a map
- [ ] Profile view and edit
- [ ] Loading, empty and error-with-retry states on every screen
- [ ] Tests for use cases, repositories and main Cubit states
- [ ] `dart format` clean, `flutter analyze` with no important warnings
- [ ] README and an admin APK. Any incomplete feature or broken endpoint is listed honestly.
- [ ] No secrets in the repo

9. Update for `status.md`

```
2026-10-16: Schedule: 7 days per app, Admin first. Admin plan: A = core network + admin auth/profile; B = core UI + categories + home; C = setup/flavors/CI + location + products + orders. Details in easyshop-admin-app-plan.md.
```